
RUSSELL ROAD IMPROVEMENT PROJECT

ITEM 109- FORCE ACCOUNT WORK Approved

Orginal Force Account Amount Available 75,000.00$    

Change Order # 1 17,666.97$    

New 4" PVC Fiber Optic Conduits

Change Order # 2 19,549.05$    

New Waterline Changes Requested

by AZ Water Company

Change Order # 3 1,243.79$      

Lower 1" Gas Line to new depth - in conflict

with new parking lot

Change Order # 4 1,702.68$      

Excavate & lower 4" communication 

conduit/ water service & relocate backflow prevention

Change Order # 5 1,865.93$      

Pothole/locate 4" communication

conduit/grade/backfill gas trench

Change Order # 6 2,955.44$      

Demo retaining wall found during excavation

Change Order # 7 22,137.00$    

Install Concrete Cap over El Paso natural gas lines

Change Order # 8 7,715.00$      

Cattle Guard Removal

Change Order # 9 164.14$         

Partial relocate existing water lines(1) double service & (1) 

single connections 

Subtotal of all Change Orders 75,000.00$    

TOTAL Force Account Allowed (75,000.00)$   

added into COR #10 - balance of COR #9 2,967.86$      

Change Order #10 - Unit Costs Over and Under 43,190.00$    

46,157.86$    


